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MEDLEY FARM SITE PREFACE

PREFACE

A set of drawings has been developed to accompany this submittal. These drawings
are referenced by title and number in the Table of Contents following this page.
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Section 1
PROJECT DESCRIPTION

1.1 Background
On May 29, 1991, the United States Environmental Protection Agency (US EPA) issued its Record of

Decision (ROD) for the Medley Farm Site. This document set forth the Agency’s rationale and
selected remedy for addressing affected ground water and soils identified at the site. The US EPA's
Medley Farm ROD was based on the findings of the Remedial Investigation/Feasibility Study (RI/FS)
conducted by the Settling Defendants for the Medley Site's technical consultant, Sirrine Environmental
Consultants, Inc. On October 9, 1991, the Settiing Defendants for the Medley Farm Site (hereinafter
referred to as the Medley Farm Site Steering Committee) formally entered into a Consent Decree
outlining the basis for Remedial Design and Remedial Action at the site. The Consent Decree was
formally entered with the United States District Court on January 17, 1992. The members of the
Medley Farm Site Steering Committee have jointly agreed to implement the remedy defined by the
ROD, the Consent Decree and Statement of Work (SOW), which is a part of the Consent Decree. The
ROD and SOW comprise the primary technical resource documents that will be used during the

design and imptementation of the selected remedy.

RMT, Inc. (RMT) was retained by the Medley Farm Site Steering Committee to develop and implement
the ROD-selected remedy. As a part of the required project deliverables, RMT prepared and
submitted a Remedial Design Work Plan to the US EPA and the South Carolina Department of Health
and Environmental Control (SC DHEC) for review and approval. This document described the general
approach and schedule for completion of the Remedial Design portion of the RD/RA. The US EPA
tormally approved RMT’s RD Work Plan for the Medley Farm Site on August 24, 1992.

) o1 FGA’LLY- °*
This Preliminary Remedial Design Submittal is the first project deliverable called for under the

approved RD project schedule. The Mediey Farm SOW outlines specific US EPA technical
requirements concerning the content of this document. This Preliminary Remedial Design Submittal
has been prepared in accordance with the requirements of the Medley Farm ROD, Consent Decree,
SOW and RD Work Plan.

wp\9\83808. pre/cdt92 1-1
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1.2 Purpose and Scope

The purpose of this document is to present RMT’s process design basis and preliminary design
concepts for the soil and ground water remediation systems at the Medley Farm Site. It is also the
intent of this document to report the findings of data acquisition activities, outline general permitting
strategies, describe RMT's approach for the remainder of the remedial design process, and establish

a preliminary construction schedule.

The Preliminary Remedial Design Report is a project deliverable and milestone required in the RD
Schedule. This report provides the US EPA and SC DHEC with an opportunity to review and

comment upon design concepts and ideas that are proposed for more detailed design.

This document establishes a technical basis for more detailed design considerations and contains
preliminary process flow diagrams, process narratives, general arrangement drawings, sections,
details, drawing lists, specification lists, and a preliminary construction schedule for Agency review
and consideration. Following approval of this document by the US EPA, RMT will initiate work upon
the next significant milestone for the design project, the Pre-Final/Final Design Report.

1.3 Regulatory Requirements
1.3.1 RD/RA Consent Decree
Section VI.11.e (Pages 16-17) of the Medley Farm Consent Decree requires that the
preliminary design submittal include the following: (1) design criteria; (2) results of treatability
studies; (3) results of additional field sampling; (4) project delivery strategy; (5) preliminary

plans, drawings, and sketches; (6) preliminary listing of specifications; (7) a plan for satisfying

permitting requirements; and (8) [a] preliminary construction schedule. This document

addresses these requirements.
1.3.2 Appendix B - Scope of Work

Task I1.B. (Pages 16-18) of the Scope of Work, entitled Preliminary Design, requires that the

preliminary design include the following:

wp\8\83808. pre/cdtg2 1-2



AMT PRELIMINARY REMEDIAL DESIGN REPORT NOVEMBER 1992
MEDLEY FARM SITE SECTION 1

o Results of additional data acquisition activities;

° Design criteria report;

° Preliminary plans and specifications;

° Project delivery strategy;

° Plans for satisfying permitting requirements; and

. Preliminary construction schedule.

The content of this document addresses these requirements.

wp\8\53808. pre/cdto2 1-3
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Section 2
RESULTS OF DATA ACQUISITION ACTIVITIES

2.1 Supplemental Ground Water Characterization
In accordance with the ROD, Consent Decree and SOW, supplemental field activities have been

implemented to further characterize ground water quality. These supplemental field activities include

the following tasks:

TASK 1. Conduct water quality testing of the site ground water to determine if
additional treatment of the ground water is needed to address possible
concerns for corrosion, scaling, precipitant formation, or other possible
engineering contingencies associated with ground water treatment.

TASK 2. Conduct additional evaluations and/or analytical testing of the ground water
and surface water to identify possible inorganic constituents that may affect

NPDES permitting considerations.

TASK 3. Further assess the extent (vertical and horizontal) of the ground water
contaminant plume in the northeast direction as described by the FSAP.

In addition, limited pumping tests will soon be conducted on SW-4 and SW-108 as described in the
Project Change Notice MF-003, dated October 19, 1992. The objective of these limited pumping tests
is to evaluate the saturated thickness and hydraulic conductivity of the underlying aquifer.

Ground water and surface water samples collected to address issues raised in Tasks 1 and 2 will be

obtained during the fourth quarter of 1992. These data will be used to finalize preliminary design
considerations prior to submission of the Pre-Final Design Report. The discussion that follows

describes work that has been performed to further assess the horizontal and vertical extent of VOCs in

the ground water northeast of the former disposal areas.

2.1.1  Ground Water Screening Survey

A ground water screening survey was performed to better delineate the horizontal extent of
VOCs in the ground water north and east of well pair SW-108 and BW-108. Data presented in
the Medley Farm Rl Report indicates that the stream, which borders the site to the east, is a
ground water discharge area. Therefore, the ground water screening survey : WS
conducted to assess water quality conditions near the water table. The results of this survey

was used to determine the location of confirmation monitoring wells.

wp\8\93808. pre/ccto2 2-1
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In-situ ground water samples were collected from the locations shown on Plate 1. Ground
water samples were collected to the north and east of the unnamed tributary of Jones Creek
until field VOC concentrations were observed to fall below their respective MCLs. In-situ
ground water samples were collected using In-Situ Technology’s *Direct Push Technology®,
further discussed in Section 5.6 of the FSAP. Ground water obtained using this system was
screened in the field for volatile organic compounds using a portable gas chromatograph.

Ground water screening results from this effort are summarized in Table 2-1.

2.1.2 Monitoring Well installation and Sampling

Following the ground water screening survey, four ground water monitoring wells were
installed on-site. Wells SW-201, BW-201, SW-202, and BW-202 were installed at locations
approximated on Plate 1. The location of these monitoring wells, as noted on Plate 1, is
subject to minor change based on the results of a pending ground survey. Monitoring wells
SW-201 and SW-202 were installed to assess the horizontal extent of site constituents at the
water table. Based on the results of the ground water screening survey, these welis were

installed at the edge of or outside the area known to contain VOCs.

Since the ground water screening survey could not address water quality conditions in the

bedrock, monitoring wells BW-201 and BW-202 were installed to assess the extent of VOCs in
bedrock. These wells were installed as well pairs adjacent to the shallow wells. Water quality
information obtained from these new wells will be used to enhance design of the ground water

recovery system.

Drilling and well installation was accomplished according to the procedures outlined in
Section 5.7 of the FSAP. The location and elevation of the newly installed wells will be
determined by a land survey according to the procedures outlined in Section 3.4 of the FSAP.

Ground water samples were collected from these wells during the third quarterly sampling
event, conducted during September and October 1992. Samples were collected according to
the procedures outlined in Section 5.5 of the FSAP. Third quarter analytical results are not

presently available, as they are still undergoing analysis.

wp\9\93808. pre/cdfe2 2-2
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TABLE 2-1

SUMMARY OF GROUND WATER SCREENING RESULTS *

VOLATILE ORGANICS
| - WM Toluene 0.003 0.004 ND 0.003
o I,
0?5 Tetrachloroethene 0.007 0.060 0.172 0.004
o j/ Trichloroethene ND 0.065 0.160 ND
,©
o 70 cis-1,2-Dichloroethene ND 0.003 0.010 ND
— Benzene ND ND ND ND
097
200 Ethyl Benzene ND ND ND ND
/2,000 Xylenes ND ND ND ND
Va-x: trans 1,2-Dichloroethene ND ND ND ND
a- In-situ ground water samples obtained using "direct-push® sampling technology developed by In Situ, Inc.
b- Analytical results are reported in parts per million.

Analysis performed using a portable gas chromatograph.

c- Depths measured in feet below land surface.
ND - Compound not detected.

NOTE: Because of the soil conditions at hydrocone sampling locations HC-4 and HC-5, no samples were collected.

wp\B\B3B08. pre/cdio2 2-3
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2.2 Site Environmental Conditions
The discussion in Sections 2.2.1 through 2.2.3 is based on information contained in the Medley Farm
RI/FS Report prepared by Sirrine Environmental Consultants, the US EPA’s Record of Decision, and

RMT's recent field work.

2.2.1 She Geology

Residual soil at the site is absent or occurs as a thin layer overlying the saprolite. This soil
layer ranges in thickness from zero to 11 feet and typically consists of clayey silt with varying
amounts of fine sand, clay, silt and silty clay fill. The fill was probably placed on-site during
the 1983 immediate removal action and site cleanup. Fill material and residual soil are not

significant in terms of overall site geology.

The saprolite across the site, ranges in thickness from 50 to 70 feet near the former disposal
areas to 7 to 28 feet along Jones Creek at the eastern boundary of the property. The
lithologic characteristics of the saprolite are similar to the residual soils and are relatively
consistent both vertically and horizontally. Saprolite observed in borings drilled at the site
consists predominantly of a siltt with varying amounts of fine to coarse sand, clay, mica flakes,
and quartz gravel. The quartz gravel appears to be the erosional product of a later stage
intrusive rock type. The saprolite grades downward into rock-type transitional between
saprolite and bedrock. This interval is loosely defined by split-spoon refusal (i.e., N150}. The

thickness of the transition zone averages approximately 15 feet.

Site bedrock was investigated by continuous coring at numerous locations. The bedrock
consists primarily of a gneiss that varies from a schistose gneiss to a quartzo-feldspathic and
quartz-amphibole gneiss. In addition, a late stage quartz monzonite intrusive was noted. The
quartz monzonite occurs as thin (<0.05 feet) layers within the gneissic rock type. The
bedrock is predominantly hard, slightly weathered to fresh, gray, and fine to medium-grained,
with closely to moderately-closely (0.5 to 2.5 feet) spaced joints. The joints tend to be smooth
to rough and moderately dipping (35 to 55 degrees). Foliation of the bedrock is moderately
dipping (35 to 55 degrees) to steep (55 to 85 degrees). Evidence of ground water movement
through the bedrock was observed in the form of iron oxide staining along joint surfaces.

wp\$\83608. pre/cdtez 24
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The configuration of the top of the bedrock surface approximates the shape of the
topographic surface. A northeast-southwest trending bedrock high exists at the downgradient
edge of the former disposal area. The bedrock high is centered on welils BW-109 and BW-2.
To the northwest, beneath the former disposal areas, the surface of the bedrock is lower. The

configuration of bedrock may, in part, control the distribution of VOCs in the ground water.

2.2.2 Site Hydrogeology

Ground water at the Medley Farm Site occurs in the saprolite, in the zone of highly fractured
and weathered bedrock zone (identified as the transition zone), and in moderately fractured
bedrock immediately underlying the transition zone. Depth to ground water at the site varies

from 56 to 68 feet in the disposal area, decreasing to six to eight feet near Jones Creek.

In general, ground water flow occurs through both porous and fractured media at the Medley
Farm Site. The water table generally occurs in the saprolite across most of the Medley Farm
property, with the saprolite serving as a porous medium for ground water flow. In the vicinity
of BW-2 and SW-109, located at the eastern edge of the former disposal area and along the
previously described bedrock high, the surface of the water table occurs in the bedrock
transition zone. The ground water occurring in the saprolite and bedrock is part of
interconnected water bearing units. Ground water within the bedrock at the site is assumed to

be present under unconfined conditions for modeling considerations.

Yields from wells completed in the saprolite are generally low. Yields from bedrock wells are
relatively high, but depend on the nature, quantity, and interconnection of the secondary
(fracture) porosity the well encounters. The bedrock wells completed in the moderately
fractured bedrock at the site demonstrate moderate yields in the range of five to seven gallons
per minute. Ground water flow from wells completed in the saprolite can be quite slow, as
evidenced by the length of the time (several hours for complete recovery of many site wells)

for water levels to recover following bail-down.

Ground water flow at the Medley Farm Site occurs primarily to the southeast towards Jones
Creek, as shown in Plate 1. The hydraulic gradient averages approximately 0.044 ft/ft across

wp\B\93808. pre/cats2 2-5
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the site. The calculated horizontal ground water flow velocities are estimated to range from
1.1 feet/day (402 feet/year) to 1.3 feet/day (475 feet/year) for the saprolite.

Water level measurements collected in May 1992 from the six saprolite/bedrock well clusters
indicate both upward and downward vertical hydraulic gradients. Upward vertical gradients
were observed at two monitoring locations located adjacent to the unnamed tributaries to
Jones Creek (BW-106/SW-106 and PZ-1/BW-3). These upward vertical ground water gradients
indicate ground water discharge to these tributaries. Downward vertical gradients were
observed at the remaining four locations (BW-1/SW-1, SW-4/BW-105, BW-108/SW-108 and
BW-109/SW-109).

Jones Creek and its tributaries serve as zones of ground water discharge from the Medley
Farm Site. Base flow in Jones Creek at the site is reported to be approximately 0.45 cis

(US EPA Record of Decision, 1991). During the Rl field activities, water levels in the saprolite
and bedrock adjacent to Jones Creek (PZ-1 and BW-3) were consistently above water levels
measured during Rl field activities observed in the tributary at staff gauge SL-3. The water
level in BW-106 was greater than the water leve! observed in the tributary at staff gauge SL-5.
However, the water level in SW-106 was less than the water level observed at staff gauge

SL-5, indicating localized surface water recharge to the saprolite aquifer at this location.

2.2.3 Quarterly Ground Water Quality Resulis

The Medley Farm Rl identified the presence of volatile organic compounds (VOCs) in the
underlying saprolite and bedrock units. The Rl further indicated the presence of VOCs and
semi-volatile organic compounds (SVOCs) in the unsaturated zone soils of several small areas
of the site, where several former lagoons were once located. The chemicals described in
Table 2-2 were identified as the primary Constituents of Concern (COCs) at the Medley Farm
Site.

VOCs were detected in 12 of the site monitoring wells during the Rl. These findings have
been confirmed during the quarterly monitoring program implemented following entry of the
RD/RA Consent Decree. The extent of site-related chemicals in the surface soils is limited to

the former

Wp\S\93808. pre/cdtaz 2-7
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TABLE 2-2
CONSTITUENTS OF CONCERN (COCs) FOR MEDLEY FARM SITE BY MEDIUM

Surface Ground Water Ground Water
Solls (Saprolite) (Bedrock)

ichioroethene

1-D
Dichloroethane

x

1-Trichloroethane
,2-Trichloroethane
,1,2,2-Tetrachloroethane
1,2-Dichloroethane
1,2-Dichloroethene(total)
1,2-Dichloropropane
2-Butanone

Acetone

Benzene

Chloroform
Chloromethane
Ethylbenzene

Methylene Chloride
Styrene
Tetrachloroethene
Trichloroethene

Vinyl Chloride

1
1
1
1

XX X X

1
1,
1,
1
1

XX XX
x

XX X X > x

x

XX X X X X
XX X X
> X

1,2,4-Trichlorobenzene X
Butylbenzylphthalate X
Di-n-butylphthalate X
Di-n-octylphthalate X
bis(2-Ethylhexyl)phthalate X
X Denotes Chemical Detected in Medium

wp\9\93808.pre’cdi92
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disposal area. There are no indications of COCs in the stream sediments or surface water of

the intermittent tributaries.

Ground water samples have been collected for three successive quarters from the Medley
Farm Site. Analytical results from the first two quarters are summarized in Tables 2-3 and 2-4.
Ground water quality exceedances of the ROD potential remediation levels are shown on
Plate 2.

Water quality data from the third quarterly sampling episode is still in analysis and unavailable
for this report. These results will be transmitted to the US EPA under separate cover when

they have been validated.

2.2.4 Subsurface Soll Results

No vertical pattern of chemical distribution in subsurface soils is apparent. Elevated
concentrations of waste constituents were generally found at depths less than 17 feet.
Elevated concentrations of VOCs were noted at depths of 27 feet in soil borings SB-2, SB4,
and SB-9. Subsurface soil sampling locations are shown on Plate 1. Analytical data for

subsurface soils are summarized on Table 2-5.

2.3 Preliminary Capture Zone Analysis

Given the chemistry and distribution of VOCs observed in the site ground water, a series of pumping
wells and associated treatment systems is needed to provide effective remediation (Section 3). Since
ground water flow from the source area follows divergent easterly and southeasterly paths, efficient
interception of the plume will require a bifurcated system of downgradient pumping wells. Ground

water capture analyses have been performed, in order to gauge the merits of such a system.

Modeling of the capture zones was based on GPTRAC, a general particle tracking module of the
Wellhead Protection Area (WHPA) computer program series. This program provides for pathline and
time-related definition of capture, in situations involving well interference. Since critical aquifer
characteristics are incompletely defined across the site, the version used assumed a homogeneous
aquifer and provided semi-analytical solutions. Model pumping wells were positioned downgradient of
the monitoring wells known to contain COCs, at locations thought to approximate the edge of the

plume

wp\G\@3808. pre/ccto2 2-9
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TABLE 2-3

QUARTERLY SAMPLING DATA SUMMARY*
FEBRUARY 1992
MEDLEY FARM SITE

' VOLATILE ORGANIC: COMPOUNDS

Acetone 0.004 8J 0.006 B8J <0.025 0.17 BJ 0.007 BJ 0.019B <0.010
Benzene <0.010 <0.010 <0.025 <0.250 <0.010 <0.010 <0.010
2-Butanone <0.010 <0.010 <0.025 <0.250 <0.010 <0.010 <0.010
Chloroform <0.010 <0.010 <0.025 <0.250 <0.010 <0.010 0.003 J
1,1-Dichloroethane <0.010 <0.010 <0.025 0.026 J <0.010 0.001 J 0.005 J
1,2-Dichloroethane <0.010 <0.010 <0.025 <0.250 «<0.010 <0.010 0.002 J
1,1-Dichloroethene <0.010 0.0008 J <0.025 0.005 J <0.010
1.2-Dichloroethene (total) <0.010 0.003 J 0.002 DJ 0.019 J <0010 <0.010
4-Methyl-2-pentanone <0.010 <0.010 <0.025 <0.250 <0.010 <0.010
Tetrachloroethene <0.010 <0.250 <0.010 <0.010

Toluene <0.010 <0.010 <0.025 <0.010 <0.010 <0.010
1,1,1-Trichloroethane <0.010 <0.010 <0.025 0.002 J <0.010 0.008 J
1,1,2-Trichloroethane <0.010 <0.010 <0.025

Trichloroethene

bis(2-Ethythexy!) phthalate <0.010 <0.010 "
a Analytical results are reported In parts per million. oL Sample diluted before analysis.

B Analyts present In field blank. E Elevated detection limit due to matrix effects.

D Dissolved analyte g than total analyte, Anely pass QC basad on preclsion criterla. J Estimated concentration.

¥
NOTE: Shading denotes an exceedance of potentlal ground water remediatton.
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TABLE 2-3

QUARTERLY SAMPLING DATA SUMMARY *
FEBRUARY 1992
MEDLEY FARM SITE

' DU0Z ‘DL L
":20-Feb-92 . | . 20-Feboz |
“ VOLATILE ORGANIC COMPOUNDS
Acetone 0.005 BJ 0.030 BJ 0.005 BJ <0.050 0.004 BJ <0.010 0.005 BJ 0.020 8J 0.020 BDJ
Benzene «<0.010 <0.050 <0.010 <0.050 <0.010 <0.010 <0.010 0.001 J 0.001 DJ
2-Butanone <0010 <0.050 <0.010 <0.050 <0.010 <0.010 <0.010 <0.025 <0.050
Chtoroform «<0.010 0.011J 0.010 0.012 DJ <0.010 <0.010 <0.010 0.027 0.031 DJ
1,1-Dichloroethane <0.010 <0.050 <0.010 <0.050 <0.010 <0.010 <0.010 0.004 J 0.005 DJ
1,2-Dichloroethane <0.010 E:': 088D <0.010 <0.010 <0.010
1,1-Dichloroethene <0.010 0.30 DLl <0.010 0.005 J <0.010
n
= 1,2-Dichloroethene (total) <0.010 0.003 J 0.003 J 0.003 DJ <0.010 <0.010 <0.010
4-Methyl-2-pentanone <0.010 <0.050 <0.010 <0.050 <0.010 0.003 J <0.010
Tetrachloroethene <0.010 <0.010 <0.010 <0.010
Toluene <0.010 <0.050 <0.010 <0.050 <0.010 <0.010 <0.010 <0.025 <0.050
1,1,1-Trichloroethane <0.010 0.17 0.15 0.16 D <0.010 0.012 0.0006 J 0.11 012D "
1,1,2-Trichloroethane <0.010 <0.050 0.002 J <0.050 <0.010 <0.010 <0.010 0.001 J <0.050
Trichloroethene <0.010 <0.010 <0.010 <0.010
-MIVOLATILE ORGANIC ¢

bis(2-Ethylhexyl)phthalate 0.009 J <0.010 0.006 J "

a Analytical results are reported In parts per million. DL Sample diluted before anatysts.

B Analyte present In fleld blank. E Elevated detection limit due to matrix effects.

D Dissotved analyte g than total lyses pass OC based on precision criterla. J Estimated concentration.

NOTE: Sheding d dance of p d water remediation.
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TABLE 2-3
QUARTERLY SAMPLING DATA SUMMARY *
FEBRUARY 1992
MEDLEY FARM SITE
VOLATILE ORGANIC COMPOUNDS '
Acetone 0.009 BJ 0.007 BJ <0.012 0.006 BJ 0.024 B 0.005 BJ 0.005 BJ
Benzene <0.010 <0.010 <0.012 <0.010 <0.010 <0.010 <0010
2-Butanone <0.010 <0.010 0.003 J <0.010 <0.010 <0.010 <0.010
Chloroform <0.010 «<0.010 <0.012 <0.010 <0.010 <0.010 <0.010
1,1-Dichloroethane <0.010 <0.010 <0.012 <0.010 <0.010 <0.010 <0.010
1,2-Dichloroethane <0.010 <0.010 <0.012 <0.010 <0.010 <0.010 <0.010
1,1-Dichloroethene <0.010 <0.010 <0.012 <0.010 <0.010 <0.010 <0.010
E 1,2-Dichioroethene (totaf) 0.0008 J «<0.010 «<0.012 <0.010 <0.010 <0.010 <0.010
» 4-Methyl-2-pentanone <0.010 <0.010 <0.012 <0.010 <0.010 <0.010 <0.010

Tetrachloroethene 0.003 J <0.010 <0.012 <0.010 <0.010 <0.010 <0.010
Toluene <0.010 <0.010 0.010J <0.010 <0.010 <0.010 <0.010
1,1,1-Trichloroethane 0.0007 J <0.010 <0.012 <0.010 <0.010 <0.,010 <0.010
1,1,2-Trichloroethane <0.010 <0.010 <0.012 <0.010 <0.010 <0.010 <0.010
Trichloroethene <0.010 <0.012 <0.010 <0.010 <0.010 <0.010
bis(2-Ethythexyl)phthalate

a Analytical resufts are reported in parts per million. oL Sample diluted before analysis.

8 Anslyts present In field biank. € Elevated detection limit due to metrix affects.

D Dissolved anatyte g than total anafyte. Anslyses pass OC based on precision criteria. J Estimated concentration.

NOTE: Shading denctes an exceedance of potertial ground water remediation.
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TABLE 24

QUARTERLY SAMPLING DATA SUMMARY

MEDLEY FARM JUNE, 1992

I N G 2 Ul T SR P &N G oN R B Ul Em

Benzene <0.010 <0.062 <0.010 <0.010 <0.010 <0.010 <0.062 0.002 J <0.010 <0.010
Chloroform <0.010 <0.062 <0.010 <0.010 <0.010 <0.007 BJ <0.062 0.009 J <0.010 <0010
1,1-Dichloroethane «<0.010 <0.062 <0.010 <0.010 <0.010 0.004 J 0.004 DJ 0.005 J <0.010 <0010
1,2-Dichloroethane <0.010 ti 6 e i <0.010 <0.010 <0.010 <0.010 <0.010
1,1-Dichlorosthene <0.010 <0.010 0.006 J <0.010 <0010 <0.010
1,2-Dichloroethene (total) <0.010 <0.062 0.003 J <0.010 <0.010 <0.010
B Tetrachloroethene <0.010 <0.010 <0.010 <0.010 <0.010
w
1,1,1-Trichloroethane <0.010 <0.010 0.013 <0.010 0.051 0.061 DJ 0.052 J <0.010
Trichloroethene <0.010 0.001 J <0.010 <0.010 <0.010
a- Analytical results are reported In parts per million.
B- Analyte present In analytical method blank.
D.oL- Sample diluted before analysis.
E- Concentration exceeded calibration range of Instrument.
J- Estimated concentration.
NOTE: Shading denctes an d of potential g dlation levels.
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TABLE 2-4 (Continued)

QUARTERLY SAMPLING DATA SUMMARY
MEDLEY FARM JUNE, 1992

“SWO3DL . | - FBLKOZ -

‘PARAMETERS

ew101 |7 swios:-

Benzene <0.025 <0.12 <0.010 <0.010 0.0005 J <0.010 <0.010 <0.010 <0.010

Chloroform <0.025 <0.12 <0.010 <0.010 0.004 BJ <0.010 <0.010 <0.010 <0.010

1,1-Dichloroethane <0.025 0.024 J <0.010 0.001 J 0.004 J <0.010 <0.010 <0.010 <0.010

1,2-Dichloroethane <0.025 <0.12 <0.010 <0.010 0.002 J <0.010 <0.010 <0.010 <0.010

1,1-Dichloroethene <0.025 0.005 J 0.002 J <0.010 <0.010 <0.010 <0.010

1,2-Dichloroethene (total) <0.025 0.018 J 0.003 J <0.010 <0.010 <0.010 <0.010 <0.010
_."3 Tetrachloroethene 04ap:f <012 <0.010 <0.010 <0.010 <0.010 <0.010 <0.010
'S !

1,1,1-Trichloroethane <0.025 0.002 J <0.010 <0.010 <0.010 «<0.010 <0.010

Trichloroethene 0.3i'D. <0.010 0.001 J <0.010 <0.010 <0.010 <0.010

a- Analytical results are reported in parts per miliion,

B- Analyte p In analytical method blank.

D,OL - Sample diiuted befors analysls.

E- Concentration exceeded calibration range of instrument.

J- Estimeted concentration.

NOTE: Shading d an d of potential ground water diation levels.
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RMT PRELIMINARY REMEDIAL DESIGN REPORT NOVEMBER 1992
MEDLEY FARM SITE SECTION 2

TABLE 2-6

SINGLE WELL HYDRAULIC CONDUCTIVITIES AND ASSOCIATED LITHOLOGIES

100Y.
Sw-1 3.8x10° e Saprolite
SW-3 7.8x10* e Saprolite+Transition
SW-4 1.6x10* e Saprolite
SW-102 1.6x10° e Saprolite+Transition
SW-103 1.1x10* e Saprolite+Transition
SW-104 7.8x10* e Saprolite
SW-106 8.5x10* e Saprolite
SW-108 3.1x10° e Saprolite
SW-109 3.0x10° e Saprolite+Transition
BW-1 38x10° e Shallow Bedrock
BW-2 2.3x10? 2.6x10™ Shallow Bedrock
BW-3 1.9x10° 2.8x10* Shallow Bedrock
BW-4 1.9x10* 1.7x10* Shallow Bedrock
BW-106 e 4.1x10* Shallow Bedrock
BW-108 e 4.4x10°° Shallow Bedrock
BW-109 e 2.5x10* Shallow Bedrock
BW-110 e 2.6x10* Shallow Bedrock
BW-111 e 1.7x107 Deep Bedrock
BW-112 ————- 3.1x107 Deep Bedrock

Information from "Final Remedial Investigation Repont, Mediey Farm Site, Gaffney, S.C.",
Sirrine Environmental Consultants, February 1991.

SW wells are screened. BW wells are open hole.
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RMT PRELIMINARY REMEDIAL DESIGN REPORT
MEDLEY FARM SITE

NOVEMBER 1992
SECTION 2

TABLE 2-7

HYDRAULIC CONDUCTIVITY STATISTICS
(Values in cm/sec)

Saprolite SW-1, SW-4, SW-104, 3.7x10* 1.7x107 1.7x10*
SW-106, SW-108
Saprolite + SW-3, SW-102, 1.4x10°° 1.5x10°® 8.0x10*
Transition SW-103, SW-109
Soil- SW-1, SW-3, SW-4, 8.2x10™* 9.4x107 3.3x10*
Bearing SW-102, SW-103, SW-104,
SW-106, SW-108, SW-109
Shallow BW-1, BW-2, BW-3, BW-4, 6.8x10* 1.6x10° 2.9x10*
Bedrock BW-106, BW-108, BW-109,
BW-110
Shallow Bedrock BW-2, BW-3, BW-4, BW-106 2.4x10* 1.2x10°® 2.0x10*
Without BW-1 BW-108, BW-109, BW-110
Deep BW-111, BW-112 2.4x107 9.8x10° ™ 2.3x107
Bedrock
Potential SW-1, SW-3, SW-4, SW-102, 5.6x10™ 6.0x107 2.7x10*
Aquifer SW-103, SW-104, SW-106,
SW-108, SW-109, BW-2, BW-3,
BW-4, BW-106, BW-108,
BW-109, BW-110

wp\9\93808 pre/odig2
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RMT PRELIMINARY REMEDIAL DESIGN REPORT

NOVEMBER 1992

MEDLEY FARM SITE

TABLE 2-8

STUDENT'S T-TEST COMPARISONS
OF HYDRAULIC CONDUCTIVITY ARITHMETIC MEANS

SECTION 2

Lithologic Group
Compared

Saprolite vs.

Soil-Bearing vs.
Shallow Bedrock

Soil-Bearing vs.

Deep Bedrock

Deep Bedrock

Deep Bedrock

Saprolite + Transition

With BW-1
Without BW-1

Shallow Bedrock vs.

With BW-1
Without BW-1

With BW-1
Without BW-1

Soil-Bearing + Shallow Bedrock vs.

No

No
No

Yes

Yes
Yes

Yes
Yes

wp\S\B380E pre/cdfo2
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RMT PRELIMINARY REMEDIAL DESIGN REPORT NOVEMBER 1992
MEDLEY FARM SITE SECTION 2

It is reasonable to assume, then, that all saprolite, transition zone and shallow bedrock well intakes
may penetrate portions of the effective aquifer. The sixteen well mean, excluding only the values for
wells BW-1, BW-111 and BW-112, may be accepted as a first-order approximation of the aquifer
hydraulic conductivity. Since arithmetic conductivity means tend to be skewed in favor of higher
values in the groups considered, geometric means are more appropriate overall averages. The
*potential aquifer" geometric mean conductivity of 2.7x10™ cm/sec (Table 2-7) was the value used in ali
GPTRAC calculations.

Aquifer flow and capture characteristics are critically dependent on the transmissivity of the unit.
Given conductivity, determination of an average aquifer transmissivity requires a value for aquifer
thickness. Of all the necessary model input parameters, effective thickness is probably the least well
defined. The statistical comparisons discussed above suggest a reasonably homogeneous aquifer
through the terminal depths of the various shallow bedrock boreholes. The depths in question lie 13
to 34 feet beneath the bottom of the transition zone, implying an average aquifer thickness of over 54
feet. it may be inappropriate, however, to assume that similar conductivities above and below the
bedrock interface imply a coherent aquifer through the entire depth range. Measured bedrock
conductivities may be significantly higher than naturally occurring values, for example, due to stress
fracturing associated with the boring process. Furthermore, there is no guarantee that any particular
volume of bedrock is directly connected to the surface aquifer. Attempting to judge thickness on the
basis of borehole petrography does not clarify matters. Highly weathered and fractured gneiss gives
way, in several boreholes, to relatively fresh rock. Deeper fractures in both units are filled with
epidote. Defining the bottom of a potential aquifer as the first occurrence of either fresh rock or filled
fractures leads to an average thickness of about forty feet. The fresh rock cannot be assumed to
constitute a ubiquitous and impermeable aquifer base, however, since it interfingers with the gneiss
and gives the appearance of being a younger, irregularly distributed intrusive. Since the boreholes
containing epidote-healed fractures exhibit approximately the same conductivities as those which do
not, it is also difficult to contend that fracture filling forms any sort of coherent base. Lacking hydraulic
definition of an aquifer base, a fifty foot total effective thickness has been assumed. Analyses of
results from the pumping tests proposed in Section 2.1 are expected to provide the desired hydraulic

definition.

Capture zones were modeled for a variety of well configurations. Input parameters were iteratively

adjusted to minimize the number of pumping wells required for efficient containment of the plume.
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RMT PRELIMINARY REMEDIAL DESIGN REPORT NOVEMBER 1992
MEDLEY FARM SITE SECTION 2

Final input values are detailed in Table 2-9. Final well placements and various time-dependent zones
of ground water capture are illustrated on Plate 3. Calculations assumed that there are no boundaries
to flow. Each of the eight pumping wells ultimately required was theoretically pumped at a rate of 3.4
gallons per minute. That figure represents the maximum rate possible, given the average
transmissivity and thickness. As illustrated on Plate 3, areas of effective capture grow most quickly in
an upgradient direction. Lateral development tends to be an inverse function of the distance between
neighboring wells. Capture zone coalescence leads to virtually complete interception of downgradient
COC migration, within a period of two years. Ground water within the entire area thought to contain
remediation level exceedances is captured within five years. Unless the results of planned pumping
tests are at significant variance with the conductivity and aquifer thickness estimates discussed above,
capture of plume ground water will likely be achievable by operating eight pumping wells positioned

as shown on Plate 3.

2.4 Property Survey
During the preparation of the Pre-Final Design Repon, a boundary survey of the Medley Farm property

will be conducted to locate and retrace property boundaries. This survey will identify easements,
rights-of-way, and boundary infringements that may exist. This work will be conducted by a land
surveyor registered by the State of South Carolina. The surveyor will prepare a plat for the site in
conformance with the Minimum Standards for Land Surveying in South Carolina. Information from this

survey will be incorporated into the design drawings.

e f\qu Mmoot Nﬁ”&{ Z ‘/[_3, O][,/ /ov\ﬁcf'
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RMT PRELIMINARY REMEDIAL DESIGN REPORT NOVEMBER 1992

MEDLEY FARM SITE SECTION 2

TABLE 2-9

PROGRAM GPTRAC INPUT VALUES
FOR GROUND WATER CAPTURE ZONE MODELING ANALYSES

Fiow Direction 0 to 305 degrees
Flow Gradient 0.044-0.073 ft/ft
Effective Porosity 0.25
Average Thickness 50 feet
Average Hydraulic Conductivity 0.76 ft/day
Average Transmissivity 38.0 ft°/day
Type of Aquifer Unconfined
Number of Pumping Wells 8
Step Length 5 feet
Flow Boundaries No boundaries
Areal Recharge Rate 8 inches per year
Pumping Rate 3.4 GPM per well
Well Diameters 6 inch
Pumping Times Modeled 0.25, 0.5, and 1,2,3,5 yrs.
wp\B\B3808. pre/cdtaz 2-28



RMT PRELIMINARY REMEDIAL DESIGN REPORT NOVEMBER 1992
MEDLEY FARM SITE SECTION 3

Section 3
PRELIMINARY DESIGN

3.1 Site-Specific Geologic and Hydrologic influences on Design Basls

Additional data gathering and analytical activities proposed in the Medley Farm FSAP and RD
Workplan are intended to further investigate and confirm the nature and extent of VOC constituents
present within the soils and ground water of the Medley Farm Site. The overall objectives for these

supplemental field activities included:

] Collecting additional ground water quality data and hydrogeologic data northeast of
the former disposal areas;

° Filing data gaps within the existing database; and

. Further characterizing the hydrogeologic and geologic parameters that will influence
the remedial design.

As described in the FSAP, data was collected in stages with the initial data collection efforts being
primarily focused toward better assessment of the horizontal and vertical extent of affected ground
water in the northeast quadrant. Subsequent data collection efforts have been conducted to identify

and fill in data gaps and supplement the existing database.

As a result of these efforts, several issues have been identified which influence the final remedial

design. These issues include:

. Determining whether the unnamed tributary to Jones Creek acts as a no flow
boundary;
. Evaluating the effect the northeast-southwest trending bedrock high, located

immediately downgradient of the former disposal areas, exerts towards controlling the
distribution of VOCs in the ground water;

° Assessing the degree to which observed intrusive quartz monzonite layers, identified
in the Medley Farm bedrock cores, influence contaminant transport through the
ground water; and

° Determining the hydraulic conductivity and saturated thickness of the aquifer with
greater precision to facilitate future modeling efforts and design considerations.

wp\B\83808. pre/cdts2 3-1



AMT PRELIMINARY REMEDIAL DESIGN REPORT NOVEMBER 1992
MEDLEY FARM SITE SECTION 3

3.1.1 Boundary Fiow Conditions

To further investigate if the unnamed tributary to Jones Creek acts as a no flow boundary, an

in-situ screening survey was conducted and monitoring well pair SW-201 and BW-201 were

installed. In addition, a limited pumping test at the existing two-inch monitoring well SW-108

has been proposed and approved by US EPA (reference Appendix A - Project Change Notice
MF-003). The water quality data obtained from the new well cluster SW/BW-201, combined

with the data generated during the pumping test on Sw-108 should provide further information
regarding this technical issue. RMT's preliminary design calls for the installation of a six-inch, Soe
permanent pumping well (A-4) in this area for the expressed purpose of conducting formal sec.
pumping tests. At this point in the design process, we continue to believe that the unnamed 5

tributary to Jones Creek serves as a no flow boundary.

3.1.2 Effect of Subsurface Geology on VOC Transport

Based on information presented in the Medley Farm Rl report, a northeast-southwest trending
bedrock high has been interpreted as present along the downgradient edge of the former
disposal areas. Historical water quality data suggests that this geologic feature may be
controlling the movement of VOCs in ground water. To further evaluate the extent to which
this feature controls the distribution of VOCs, additional geologic hydrogeologic, and water

quality data has either been proposed or collected.

Preliminary capture zone modeling predicts that a system of eight ground water extraction
wells (Plate 3) will contain the VOC plume described by the quarterly sampling data. RMT
proposes to install three of these eight wells (A-1, A4, and B-4) during the remedial design to
collect additional site data. Pumping welis B-4 and A-1 have been intentionally located in the
vicinity of this observed bedrock high. Additional geologic information and water quality data
will be obtained as wells A-1 and B4 are installed. By conducting formal pumping tests on B-
4 and examining the stratigraphic information from A-1 and B-4, we expect to improve
understanding of the underlying geology and hydrology and thereby optimize the locations for

the remaining pumping wells.

While viewing the bedrock cores obtained from the Medley Farm Site during installation of
monitoring wells BW-201 and BW-202, RMT noted the presence of resistant intrusive quartz

wp\B\B3808. pre/cafe2 3-2
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RMT PRELIMINARY REMEDIAL DESIGN REPORT NOVEMBER 1992
MEDLEY FARM SITE SECTION 3

monzonite layers. Although these layers appear to be continuous, it is more likely that they
are fractured and broken. These intrusive layers may also influence the horizontal and vertical
transport of VOCs in the ground water. Once more, the data obtained as pumping wells A-1,

A-4, and B4 are installed will be crucial to address this consideration.

3.1.3 Aquifer Characteristics

To better assess site ground water flow characteristics, a series of pumping tests will be
performed. Water level data collected during these tests will be used to calculate hydraulic
conductivity, transmissivity, storativity, and the saturated thickness of the aquifer. These
parameters can then be input into a site ground water flow model which, when calibrated, will

be used to properly locate additional pumping wells, as needed.

Pumping tests will first be performed on existing monitoring wells SW-4 and SW-108 as
described by Project Change Notice MF-003 (Appendix A). These pumping tests will be used
to address RMT's prior concerns with hydraulic conductivity test results obtained during the
RI, confirm the preliminary number and location of recovery wells prescribed by the capture

zone modeling, and develop the basis for a site ground water flow model.

Following installation of pumping wells A-4 and B-4 and analysis of the pumping test results
from these wells, a ground water flow model will be developed for the Medley Farm Site. The
model will be used to evaluate the effectiveness of the ground water recovery system in
achieving the remedial objectives stated in the ROD.

In summary, RMT has adapted a comprehensive strategy of utilizing every possible
opportunity to enhance and expand our knowledge of site conditions. By so doing, the
required number of extraction wells for both ground water and soil vapor extraction can be
minimized, while at the same time optimizing the output and efficiency of these wells. An
understanding of the subsurface geology will enable RMT to develop a remedial design that
incorporates the inherent advantages of using existing geologic features during the
remediation to improve the efficiency of the soil and ground water extraction systems.
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RMT PRELIMINARY REMEDIAL DESIGN REPORT NOVEMBER 1992
MEDLEY FARM SITE SECTION 3

3.2 Process Description

RMT'’s conceptual process design for the Medley Farm Site Remedy generally consists of a skid-
mounted soil vapor extraction (SVE) system for the VOC-affected soils, a system of jet-pump ground
water extraction wells for pumping of VOC-contaminated ground water, a packed-tower air-stripping
unit for removal of the VOCs from the ground water, and a diffuser system for discharge of treated
ground water by way of a NPDES-permitted outfall to Jones Creek. RMT's general approach for this
project was first presented to the US EPA and SC DHEC in a Technical Memorandum, dated March 6,
1992. In this document, RMT presented site photographs of a similar remediation system in operation

at a Fountain Inn, South Carolina location.

A more detailed process narrative for each of the ground water treatment and soil vapor extraction
systems is provided in Sections 3.2.1 and 3.2.2. At this time, the design criteria for each of these

systems is based upon the assumption that air emissions from both the ground water and soil

‘ removal systems will not require treatment to achieve minimum SC DHEC air quality requirements.

(F READ: How b e olo w%a7

3.2.1 Ground Water Recovery and Treatment System

Ground Water Recovery

Dual (bifurcated) jet pump collection systems are envisioned for use at the Medley Farm Site.
Each of these systems is intended to function independently of one another, yet they both are
intended to collect ground water from within a discrete portion of the plume of VOC
constituents. A generalized arrange'ment of the Medley Farm remedy is shown in Figure 3-1.

The remedial design for the Medley Farm Site has been developed to accommodate a large
degree of flexibility with respect to possible changes and modifications that may become
necessary in response to changing site conditions or remedial objectives. A review of the text
and drawings provided herein will illustrate the provision for a third jet pump system (DWG.
938-C03), should the need arise. At this point in time, the dual jet pump systems are believed
to be adequate to address the site remedial objectives. The third system is shown only to

emphasize the fact that the design does take future contingency into account.
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MEDLEY FARM SITE SECTION 3

A jet pump recovery system is intentionally designed as a reliable and uncomplicated means
of extracting ground water from the subsurface and conveying it to a centralized treatment
system. The most important components of a jet pump system are the centrifugal pump
(prime mover), the jet pump ejector, and the associated piping. Figure 3-1 provides a
conceptual view of these various components as they interact with one another. The jet pump
ejector is installed near the bottom of each pumping well. Each pumping well is constructed
as shown in Figure 3-2. The prime mover for the system is used to maintain a minimum fiow of
water through the ejector, which in turn exerts a negative pressure or suction on the ground
water present in the well. The momentum transfer that occurs within the ejector’s venturi
assembly imparts a vacuum of sufficient strength to induce flow out of the well and into the

collection piping.

This type of ground water extraction system is reliable, cost effective, does not require
complicated controls. To facilitate system operations and monitoring, RMT has found it useful
to include flow meters, check valves, and throttling valves at select locations throughout the
system. A general process flow diagram for the jet pump ground water extraction system at
the Medley Farm Site presented in Drawing 938-C04.

Recirculation System

The dual jet pump extraction systems for the Medley Farm remediation will hereinafter be
referred to as System A and System B, respectively. As you examine the Process Flow
Diagram (PFD), you will note that both System A and B are each provided with a dedicated
centrifugal pump. Each of these two systems share a central recirculation tank shown on the
PFD. This central recirculation tank serves as the point of suction for both prime movers and
provides the water supply necessary to maintain the minimum water flow throughout each of

the respective ground water recovery systems.

The base water supply for systems A and B, plus the recovered ground water from each
extraction well eventually returns to the recirculation tank, where each of the prime movers
renews the cycle. As the water level increases in the recirculation tank, there is an overflow
through which excess water flows by gravity to the surge tank for pumping to the air stripper.
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The recirculation tank is sized to accommodate approximately 150 percent of the total required
volume of water necessary to maintain minimum flow within Systems A and B. A level sensor

is used to monitor the water level within this unit to ensure that the tank does not overflow. In
the event of a high water alarm, a signal is transmitted to the central control panel, which then

disrupts the power supply to one or both of the prime movers, effectively shutting the system

down. Need [0 level 2lanie fo shet docom cewtu
/p wu«p s ~f ;Pp;z’e‘.‘, fecs db/ ﬁfe A3

Surge Tank ey \ZM) fo keep Vet of froee e bbb

Excess ground water overflows the recirculation tank and is collected in the Surge Tank. This

tank serves as the source of suction head for the booster pump that lifts the extracted ground

water into the air stripper. The booster pump is controlled by a level sensor in the tank that

monitors the volume of water in the tank. As the water level in the tank increases, a signal is

sent to turn on the booster pump and air blower for the air stripper. This pump will then

transfer water from the tank to the top of the air stripper. As the level within the surge tank

decreases below a preset minimum, the pump and blower are shut off. A high level alarm in

this tank will similarly initiate a shut down of the centrifugal pumps for System A and B, the

booster pump, and the air blower.

Air Stripper

The air stripper booster pump lifts the extracted ground water to the top of the air stripper
unit. Once here, the water flows acrdss the upper distribution plate of the air stripper where it
is uniformly distributed over the internal packing media of the air stripper by a series of spray
nozzles. The extracted ground water then drains by gravity through the packing media to a
sump located at the bottom of the air stripper. As the extracted ground water passes
downward, an air stream is forced upward through th7ground water by a blower.

Pack’ (‘,.,7 4«0@
This counter-current flow of extracted ground water and air induces mass transfer of VOCs
from the ground water and into the air stream. This counter-current action strips the VOCs
from the water phase and introduces them to the air phase. Treated ground water will flow by

gravity from the air stripper through a discharge line to the NPDES outfall on Jones Creek.
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3.2.2 Soll Vapor Recovery System

Soil vapor recovery will be used to remediate unsaturated zone (vadose zone) soils in three
areas designated by the Record of Decision (ROD) and shown on Drawing 938-C05. These
areas of the site were identified during the RI/FS as having the potential to provide a long term

source of VOC to the ground water.

Soil Vapor Extraction (SVE) Wells

A series of vapor extraction wells will be installed within each area described by the ROD and
piped to a central vacuum pump by way of a common header. A preliminary ar}angement for
this system is shown on Drawing 938-C05. Figure 3-1 also depicts the general manner in
which the vapor extraction wells interact with the ground water extraction wells. Soil vapor
extraction wells will generally be installed ten feet above the mean high ground water
elevation. A typical construction diagram for a soil vapor extraction well is shown on Figure 3-
3.

Soil vapor extraction wells will be constructed using two-inch schedule 40 PVC piping. The
screened interval for these wells will be approximately ten feet above the mean high water
elevation to the surface. The screens for the soil vapor pumping wells will be 0.010-inch

continuous slotted.

Preliminary calculations indicate that a system of 18 soil vapor extraction wells may be
necessary to conduct the required vapor extraction operations in the three areas designated
by the ROD. Treatability testing will be conducted during the Winter/Spring of 1993 to confirm
this preliminary design basis. Preliminary calculations also indicate that a single vacuum
system will be adequate to induce the required air flow from the soils. The process flow

diagram for this system is shown on Drawing 938-C04.

Generally, the vapor extraction wells are piped into a central header which is piped to the
vacuum unit. The piping is run along the surface of the ground, since freezing is not a
consideration for pipelines conveying an air stream. As a vacuum is applied to the site soils,
recovered vapors flow through a four-inch pipe header, into the vacuum unit and are then

discharged to the atmosphere.
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The vacuum unit to be utilized for the Medley Farm Site remediation will be pre-engineered,
prefabricated, skid-mounted, and piped and wired to the degree dictated by site conditions.

The major components of this system are described, below.

Condensate Trap

Prior to entering the vacuum unit, extracted vapors will first pass through a condensate trap.
The purpose of this unit is to remove entrained water vapor from the air stream before it passes
through the vacuum pump. Water will coliect in the bottom of this trap as time progresses. A
drain will be manually opened to periodically remove this water from the SVE system. This
water can be periodically discharged to the surge tank of the air stripping unit for treatment
prior to discharge to the Jones Creek NPDES outfall.

Alr Filter
The air vapor will then pass through a high efficiency pariculate filter to remove fine particle
solids prior to their entry into the vacuum unit. Pressure gages located upstream and

downstream of the unit will be used to monitor the pressure drop across the filter.

Air Intake

Make-up air is provided through a filtered air intake. A globe valve is positioned on this line to
precisely regulate the amount of make-up air that is bled into the system. A flow meter and
pressure gage are situated upstream of this globe valve to monitor intake conditions. Make-up
air is necessary for starting the vacuum system under no-load conditions and to operate the

vacuum levels at variable ievels of system efficiency.

Inlet/Discharge Silencers

In-line silencers are installed on both the inlet and discharge side of the vacuum pump.
Vacuum pumps of the size used for SVE are typically quite noisy and these silencers are used
to reduce the noise level during site operations. RMT will also be assessing the possible need
for an enclosure to further reduce the noise-level of the SVE system.

wp\0\93808 pre/cdi92 3-11
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3.3

Vacuum Pump
The vacuum pump will be a rotary globe, positive displacement pump capable of providing
1,500 SCFM under no load conditions, and capable of operating up to a vacuum of 120 inches

of water (8.8 inches mercury).

A vacuum relief valve is located immediately upstream of the pump. A temperature sensor is
located immediately downstream of the pump. If discharge temperature exceeds normal
operating temperature, the temperature sensor will transmit a signal to the control panel and
pump operation will cease. A high level signal from the liquid level sensor in the condensate
trap will also cause the vacuum pump to shut down. A temperature indicator and a pressure
gage on the discharge piping allow for monitoring the physical condition of the discharge

stream.

Discharge Stack

Recovered soil vapors and make up air will be discharged to the atmosphere through a 15-foot
high discharge stack. The materials of construction for this stack will be defined by the
discharge temperature of the exhaust stream. A sample port will be located at the base of the
stack for sampling the discharge stream.

Project Delivery Strategy

The general project schedule for the Medley Farm Site Remedial Design was first presented in
Section 5 of the Remedial Design Work Plan. This RD schedule established RMT's time-frames tor
providing the required project deliverables and made assumptions regarding the time required for US
EPA and SC DHEC reviews.

Following US EPA approval of the RD Work Plan, RMT submitted a detailed delivery schedule for all
RD documents in a September 8, 1992 letter to the US EPA. The delivery schedule for the Medley

Farm RD documents was based upon the following deadlines:
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DESIGN ACTIVITY PLANNED DURATION DELIVERY DATE

1) Submit Preliminary Design 2.5 Months November 20, 1992

2) Receive US EPA Approval 1.5 Months December 31, 1992

3) Submit Prefinal Design 5.0 Months May 28, 1993

4) Recelve US EPA Comments 1.5 Months July 9, 1993

5) Submit Final Design 1.5 Months August 27, 1993

With the exception of the Preliminary Design submittal, this schedule of design deliverables was
predicated upon receipt of Agency comments/approvals within the allotted 1.5 month time-frame. The
submission dates for both the Prefinal and Final Design packages were thus agreed to be contingent
upon receipt of US EPA and SC DHEC comments/approvals by the specified dates.

This Preliminary Design Submittal constitutes the first deliverable under this schedule. The delivery
schedule for the remaining project deliverables is now predicated upon the planned duration for each
remaining design activity and the date Agency comments to the prior deliverable are received.

RMT has proposed conducting two ground water pumping tests and a minimum of three soil vapor
extraction tests prior to finalizing the design for each of these systems. There will also be some limited
testing of the surface water from Jones Creek and the site ground water for evaluation of proposed
NPDES permit limits, and scaling/corrosion considerations. With Agency approval, we would conduct
these tests during the first quarter of 1993. These tests should not affect the final delivery dates set

forth above.

34 Design Criterla
The Statement of Work (SOW) for the Mediey Farm RD/RA specifies that the design criteria for the

project must be prepared and submitted for Agency review as a part of the Preliminary RD submittal.
The design criteria that have been provided in Section 3.4.1 through 3.4.12 are submitted in response
to this SOW requirement. These design criteria are intended to outline and describe the major design,
operational, and maintenance considerations that have been used as the basis for design of the ground
water and SVE treatment systems. These design criteria have been developed to address the
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technical and regulatory issues and objectives defined by the US EPA's ROD and SOW developed for : \q
the Medley Farm Site. ™ 5/"\
X
These design criteria provide the foundation for development of the facilities necessary for \i
implementation of the ROD-selected remedy and are based on RMT'’s current knowledge and \L
understanding of site conditions as they existed at the time of this report’s preparation. The design \ g ?
criteria set forth in this section may be modified, on an as-needed basis, in response to technical '?\\ \‘g’
considerations arising from field treatability studies, changes in observed hydrogeological §§ Q’)\ 03‘
characteristics, and observed deviations from previously defined site conditions. N § \i
N LE
3.4.1 Applicable Codes, Standards, and Regulations J \;

RMT is aware of no applicable building codes which affect the design of the SVE and ground
water treatment systems described herein. All facilities described in this document are to be
designed and constructed in accordance with applicable regulations set forth by the South
Carolina Department of Health and Environmental Control (SC DHEC), and affected Cherokee
County Agencies. Furthermore, all design work is to be conducted in accordance with
requirements set forth in the Record of Decision, Consent Decree, and Statement of Work
jointly negotiated and agreed to by the Medley Farm Site Steering Committee (Steering
Committee) and the US EPA and SC DHEC.

3.4.2 Horizontal and Vertical Controls

Horizontal and vertical controls for the site were set during the course of generating the site -
topographic map used during the RI/FS. Survey monuments used during the RI/FS will also be
used for lay-out and construction of the new facilities described herein. These survey
monuments include the following provided in Table 3-1:
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TABLE 3-1

HORIZONTAL AND VERTICAL CONTROLS

Coordinates
Elevation
Monument Description Northing Easting (Ft Above MSL)
#10 9406.9 7136.7 —
#13 88489.0 7677.3 —
SW-4 —_ —_ 671.39
(Top of Casing)

343

wp\S\93808 pre/cdig2

Earthwork

The major source of earthwork for this project will be access road construction, grading
around the pump pads, and excavatiorvbackfill for underground piping and valve pit
installations.

Slopes excavated during access road construction shall not be steeper than 2:1
(horizontal:vertical).

Diversions created as a part of this excavation shall maintain a slope of greater than
one percent to selected discharge points. Refer to Section 3.4.5 Storm Drainage for
more information on access road diversions.

If fill material is to be placed on slopes greater than 4:1 (horizontal:vertical), the
receiving slope shall be benched to ensure the stability of the embankment.

A stability analysis shall be conducted, using currently available site data, to determine
adequate bench dimensions.

Fill materials shall be placed at a minimum density of 95 percent standard proctor at
optimum moisture content.

Earthwork around the pump pad shall be completed to provide a proper foundation for
the slab and ensure positive drainage away from the facility.

Trenching activities shall be done in accordance with OSHA requirements. Bedding
materials shall be sand or washed stone compatible with the selected pipe material.

Trench backfill shall be compacted to a minimum of 95 percent standard proctor at
optimum moisture content.
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3.44 Roads

Site roads will meet the following minimum requirements:

3.4.5

Site access roads shall be limited to a maximum eight percent grade.

Access roads shall have a minimum width of 15 feet to facilitate movement of
drilling/trenching equipment, construction traffic, and maintenance vehicles during
construction and site operations.

Recommended construction of site access roads should consist (at a minimum) of a

geotextile underlayment (MIRAFI 600 or equivalent) followed by a crushed stone cover
(minimum depth of six inches) to minimize long-term maintenance.

Storm Dralnage

Storm drainage features for this project include access road diversion ditches, access road

culverts, diversions around the pump pad, and a level spreader to disperse the water collected

by the pump pad diversions. Storm drainage features will meet the following requirements:

wp\S\93808 pre/odig2

The design storm event for all storm drainage structures shall be the 10 year/24 hour
event.

All facilities will be checked against the 25 year/24 hour event.

For Cherokee County, South Carolina, the ten year/24 hour storm event is
approximately 5.1 inches of rainfall and the 25 year/24 hour storm event is
approximately 5.9 inches of rainfall.

Access road diversion ditches shall have a minimum slope of one percent and a
maximum slope of eight percent.

Velocities within these ditches shall be limited to four feet per second or less, without a
protective lining (either matting or riprap).

Culverts will discharge water from these ditches to the Jones Creek side of the access
road.

Culverts will be spaced to limit ditch velocities and culvert discharge velocities.
The minimum culvert slope shall be one percent.

Velocities in the culvert discharge channels to Jones Creek shall be held as low as
practicable.
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. Pump pad diversions shall have a minimum slope of one percent. These diversions

shall not constitute major drainage control features, but shall be used to promote
positive drainage in the area immediately adjacent to the pump pad.

3.4.6 Eroslon Control
All site activities are designed and conducted in accordance with Cherokee County erosion

contro! ordinances and regulations, and will meet the following requirements:

. Erosion control measures are to be wtilized during construction shall consist of fitter
fabric sitt fences placed downhill of construction activities, rock check dams spaced
evenly in newly constructed diversions, and hay bales (wherever specified).

. Permanent erosion controls will consist of an erosion control mat placed, when
necessary, on a slope or in a ditch to hold soil in place until a suitable vegetative root
system can be established that will hold the soils in place. This mat may consist of
either wood fiber or geosynthetic materials.

. Rip-rap or other suitable armoring methods may be utilized, depending upon the
ditch/culvert velocities encountered.

3.4.7 Ground Water Extraction Wells
Modelling Evaluation

. The initial location of ground water pumping wells will be based upon Capture Zone
analyses using the US EPA’'s Well Head Protection Model (GPTRAC Module).

. Initially, RMT intends to conduct single well pumping tests at monitoring wells SW-4
and SW-108. These pumping tests will be conducted on existing two-inch monitoring
wells. The purpose of these tests is to better assess the saturated thickness of the
aquifer and the hydraulic conductivity at these key locations. The saturated thickness
of the aquifer and hydraulic conductivity are key input parameters for the Capture-Zone
Model.

. The Capture Zone model will then be used to identify locations for three permanent
six-inch pumping wells. These pumping wells wili be installed during the Spring of
1993 for the purpose of conducting formal pumping tests which will, in turn, provide the
necessary data for development of a site-wide ground water flow model. The proposed
location for these first three ground water extraction wells are depicted on Drawing
938-C03.

. Formal pumping test analyses will be conducted on pumping wells A-4 and B-4 that are
to be located near existing wells SW108/BW108 and SW-4, respectively. The third
pumping well (A-1) will be temporarily utilized for additional water quality and water
table measurements until such time as it is placed into service.
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The results of the pumping tests conducted on wells A-4 and B-4 will then be used to
calibrate a site ground water flow model (MOD-FLOW) to be used as a guide for
tracking the overall effectiveness of the ground water capture/containment system, as
addressed by the objectives of the ROD and SOW.

Locatlons

Using the US EPA's "Capture Zone" model, preliminary locations for eight ground water
extraction wells have been developed and are shown on Plate 3.

Ground water extraction wells will be installed to a minimum depth of ten feet within
competent bedrock, as defined by the hydrogeologic properties of the rock
encountered. This means that bedrock must exhibit fractured media flow characteristics
before it will be considered competent rock. Weathered bedrock that continues to
exhibit porous media flow characteristics will be treated similar to the overlying
saprolite.

Extraction wells will be installed using a combination of air rotary and diamond coring
drilling techniques.

Extraction wells wili be constructed of six-inch Schedule 40 PVC.

Extraction wells will be screened from the bottom of the borehole to approximately five
feet above the observed water table. All well screens will be 0.01-inch machine-slotted.

All downhole construction materials will be threaded, flush-joint PVC.
Feed and return lines to extraction wells will be constructed below grade to minimize

opporiunities for possible vandalism. Pitless adapters will be used to make the
construction connection (per Drawing 938-C12).

Basis for Sizing

wp\9\93808 pre/edts2

Ground water extraction wells will be constructed as six-inch wells (minimum} to
facilitate installation of the jet-pump assemblies.

Schedule 40 PVC materials of construction for casing and screens.
Screen slot size to be 0.010 inch.

Well construction is described by Figure 3-2.
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3.4.8 Ground Water Extraction System

Piping

Piping for the ground water extraction systems will consist of a circulating system which
will convey water to/from jet pumps to be installed within each permanent pumping well.

Piping along the main loop will be sized to minimize friction losses.

The main piping loop will also be sized to accommodate the installation of 50 percent
more extraction wells than will be called for as a result of the Final Design Repon.

Refer to Section 3.4.3 Earthwork for additional details regarding trenching, bedding, and
backfilling requirements.

Underground pipes shall have a minimum of three feet of cover.

Pipe materials to the pumping wells shali be Scheduie 80 Polyvinyl Chloride (PVC).
Piping materials within the pumping wells shall be Schedule 80 PVC and an industrial
hose material, specified on the design drawings. The industrial hose material shall be
PVC with a synthetic, high tensile cord reinforcement (rated to a maximum water

pressure of 250 psi and having a minimum nine-inch bending radius).

Exposed piping, pumps, and valves shall be heat traced and insulated to minimize
freezing during winter operations.

Thrust blocks for the system will be designed based upon a specified test pressure of
225 psi.

Piping taps shall be installed at intermittent locations to facilitate temporary clean-outs
or chemical additions.

Jet Pumps

wpl9i93808 pre/cdf92

Jet Pumps shall be sized to extract the desired flow from each of the pumping wells.
The pressure required at each jet pump shall be minimized to produce the desired
ground water recovery rate.

Jet pumps shall be designed to push the design flow against the maximum head from
the respective jet pump location to the recirculation tank, with a net positive suction
head of zero.

The jet-pump assembly will be installed at the theoretical depth of maximum draw-down
as established by ground water modelling efforts such that the net suction head is zero.

The required design flow for each jet pump venturi will be established as a result of
ground water modelling efforts.
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Valves and Meters

Valves and meters shall be rated at 150 psi service and shall be brass or carbon steel.
Globe valves will be used for those applications requiring flow control.

Ball valves will be used for those applications requiring system isolation.

Meters shall be located a minimum of ten pipe diameters from the nearest valve.

A recorder shall send flow data to a centrally located display panel, which shall provide
the operator with a total flow into and out of each pumping well.

Strainers shall be installed on the suction side of all pumps to guard against possible
damage from larger solids inadvertently introduced into the system.

Valve and meter pits shall be a minimum of 3 ft. X 5 ft. to facilitate construction and/or
maintenance activities.

Water level measurements are to be provided for each extraction well.

Pump Stations

Tanks

wp\9\93808 pre/odta2

A separate pumping system wiil be used to operate each leg of the ground water
extraction system (labelled as Systems A and B on the drawings).

An additional System C is shown on the drawings for possible use in the future should
the need be identified.

The pumps for these systems shall be horizontal centrifugal pumps rated for continuous
service.

Each of these pumps shall be sized to pump the total flow required to achieve the
desired ground water extraction rate, any additional incremental flow recovered from
each well, and a minimum circulating flow of 25 gallons per minute.

Worst-case analysis will be used to calculate the maximum head each pump must
overcome to deliver the required flow at the required pressure.

The recirculation tank for the pumps shall be sized to hold 150 percent of the total
volume of piping anticipated to be in service.

Tanks shall be constructed of steel, fiberglass, HDPE plastic or other suitable material
submitted to and approved by the Engineer.

Tanks will have tops and be opaque to light to limit algal growth.
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Pump Pad

L]

3.4.9

Pumps, tanks, air blower, and air stripper shali be iocated on a concrete pad centrally
located with respect to the ground water plume and Jones Creek.

The pad must be sized to accommodate future expansion or equipment additions.
Pad shall be designed using a soil bearing pressure of 2,000 pounds per square foot.

Pad surface shall receive a broom finish and he sloped uniformly at 0.25 inch per foot
to promote drainage.

Concrete shall be a minimum 3,000 psi mix and have reinforcing steel of adequate size
and spacing for the specitied loading conditions and soil strength.

Pad shall be surrounded by a six-foot security fence topped with three-strands of
barbed wire.

Soll Vapor Extraction System

Extraction Wells

Two-inch vapor extraction wells are to be utilized at locations described in Drawing
938-C05. _

Construction details for SVE wells are provided in Figure 3-3.
Schedule 40 PVC materials of construction for casing and screens.
Screen slot size to be 0.010 inch.

SVE wells to be screened through the unsaturated soil zone to no closer than ten feet
of the seasonal high water table.

SVE wells to be instalied using air-rotary drilling techniques.

SVE wells have been initially spaced on 40 foot centers within areas specified by ROD.
In-place testing of SVE wells VE-101 and VE-301 to be conducted prior to development
of prefinalffinal design configuration. This testing will involve installation and monitoring

of the influence radius for these wells to confirm the overall basis for design of the
remaining SVE wells.

Vacuum Monitoring Wells

wp\9\93808 pre/cdis2

One-inch vacuum monitoring wells are to be utilized at locations described on drawing
938-C05.
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Construction details for VMWSs are provided in Figure 3-4.

The materials of construction to be used for VMWSs will consist of Schedule 40 PVC
casings and screens.

VMW screen slot size to be 0.010 inch.

VMWs are to be screened in the unsaturated soil at intervals to be specified in the field.
The maximum depth of any VMW well may be within ten feet above the seasonal high
water table.

VMWs are to be installed using air-rotary drilling techniques.

VMWs are to be used during testing conducted during pre-finalfinal design phases.
This testing will involve installation and monitoring of the influence radius at various
depths and locations of a SVE well to confirm the overall basis for design of the
remaining SVE wells.

Vacuum Piping

Piping for the SVE system will consist of two-inch PVC piping leading from each of the
vacuum extraction wells to the central four-inch pipe manifold lines. The main pipe
manifold lines will convey soil vapor from each of the three SVE well fields to the
centrally located vacuum unit.

SVE manifold piping will be sized to accommodate the installation of 50 percent more
SVE wells than are called for as a result of the final Design Report.

Vacuum piping and manifold lines to be constructed of Schedule 40 PVC.

Vacuum lines to be installed on surface and socket-cement welded.

Condensate trap and fitter to be utilized ahead of vacuum pumps to protect unit from
water/particulate debris.

Sun screens or UV inhibitors shall be employed to minimize long-term oxidation of
exposed plastic parts.

Vacuum Pumps
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Sizing of the vacuum pump will be based on the results of field testing using a two-inch
SVE well and several one-inch vapor monitoring wells. This field testing will include
monitoring of SVE well yield, system vacuum, and the observed radius of influence.
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The vacuum pump will be sized to deliver 175 percent of the combined SVE well yields
at the design vacuum. The combined extraction well yields is equal to 18 times the
optimum well yield obtained during the in-place testing.

The design vacuum is equal to 115 percent of the vacuum under which the optimum
well yield during the in-place testing was achieved, plus a design factor to account for
system and piping losses. At a minimum, the SVE system will be operated at a
vacuum of approximately 100 inches of water.

A vacuum relief valve will be located immediately upstream of the vacuum pump and
will fully open at a vacuum of no greater than 110 percent of the design vacuum. The
vacuum relief valve shall be sized to provide 100 percent of the process air at a fully
open position.

Silencers are to be provided on air inlets and outlets to minimize noise. The silencers
are to be combination chamber, absorptive type silencer with a double shell
construction.

Positive displacement vacuum pumps to be used. Rotary globe type as manufactured
by Roots, Sutorbilt, or similar.

Requirements for additional noise abatement measures to be evaluated during design.

Monitoring Systems

Sample ports to be provided on inlet and outlet sides of vacuum pump(s).
Vacuum gages to be provided on inlet piping and air intake line.

Pressure gages to be provided on discharge piping.

A temperature indicator is to be provided on discharge piping.

Air flow meters to be supplied on inlet piping and air intake line.

Vacuum monitoring wells to be utilized in field to establish radius of influence of SVE
wells.

3.4.10 Air Emissions
Process Design

The process design for air emission controls is not applicable at this time

wp\S\33808 pre/cd92
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3.411 Ground Water Treatment and Discharge

Process Design

wp'9'93808.pre/cdis2

The air stripping tower shall be of the forced draft type using a counterflow ambient air
stream to affect the removal of dissolved volatile organic compounds from the ground
water. .

The air stripping tower shall be capable of treating water at flow rates up to 100 gpm.
Incoming water will be extracted ground water at a temperature of 16 to 18° C.

The air stripping tower will be designed for outdoors installation and to withstand a
design wind load of 100 miles per hour.

The air stripping tower shall be prepiped and prewired to the degree most practical for
ease of installation.

The air stripping tower shall be provided with all necessary process connections
including but not limited to the following:

- water inlet *

- water discharge *

- stripping air inlet *

- level transmitter

- level switch

- centrifugal air blower*
- air flow transmitter

* Sizing of these units/connections to occur during pre-final design.

Water is to enter the top of the air stripping tower through a corrosion resistant
distributor designed to evenly distribute the water across the area of the tower’s
packing. The water distributor may be a full cone spray nozzle or a pipe header with
orifices. Full load pressure drop across the water distributor must not exceed five psi.

The air stripping tower shall utilize a single column of random packing or structured
packing material designed by the manufacturers to efficiently remove VOCs from
ground water.

The packing material will be supported within the tower on a support grid(s) designed to
pass air and water without flooding, pooling or excessive pressure drop.

Liquid redistributors (wall wipers) shall be provided in the event the packed column
height exceeds ten feet. Redistributors will be spaced evenly throughout the column at
a distance no greater than ten feet.

One centrifugal air blower will be required to provide air to the base of the tower. The
blower is to be direct or belt driven by an electric motor suitable to the available power
supply.
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The air blower will be provided with all guards necessary to shield belt and/or drive
from operator.

An air flow switch shall be provided on the blower discharge housing.
A demister shall be located at the top of the tower.

The initial sizing of the air stripping column will be based on removal efficiency analysis
developed using to Airstrip© design package used for the design of counter current
packed towers.

Representative VOC concentrations for the influent ground water stream will be
developed and used as data input for the Airstrip© model. These concentrations will be
based on the VOC concentrations observed in the site ground water during the four
quarterly sampling events of 1992,

VOC concentrations in the air stripping effluent stream will be designed to meet Water
Quality Criteria (WQC) limitations established for the NPDES permits. These limits
have not been developed, but are pending. In the event WQC limits are lower than
instrument detection limits, then the system discharge limits shall be based on the
available laboratory detection limit. Table 3-2 summarizes the most current VOC
influent and effluent concentrations that are availabie for design purposes.

Instrumentation

instrumentation panels to be designed for outdoor service (NEMA 4 or higher).

Centralized control/monitoring panel to provide equipment status, flow, and operating
data for operator use.

Continuous recording and totalizing of NPDES discharge to Jones Creek is required.

Low/high level interlocks required for tanks and treatment equipment.

3.4.12 Electrical
The electrical requirements for this project will meet the foliowing requirements:

wp\9\33808.pre/cdio2

Power line separate from property owners to be brought in.
Overhead power distribution to be used.
Security lighting to be provided on designated power distribution poles.

All electrical and power supply equipment to be designed for outdoor service (NEMA 4
or higher).
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TABLE 3-2

SECTION 3

PRELIMINARY DESIGN VOC INFLUENT AND EFFLUENT CONCENTRATIONS

Benzene 2 BW108 1.2 40.0
Chloroform ] BW108 57 36.7
1,1 Dichlorosthane 5 BW108 350 NA
1,2 Dichloroethane 650 BWO2 0.50 99.92
1.1 Dichloroethene 400 BWO02 0.57 99.88
1.2 Dichloroethene (Total) 37 BW108 70 NA
Tetrachloroethene 5§60 BW108 5 99.1
1,1,1 Trichloroethane 61 BwW108 200 NA
Trichloroethene 920 BW108 27 99.7
a Design effluent concentrations are based on US EPA Freshwater Chronic Aquatic Toxicity values and lowest Practical Quantitation Limits
(PQL) tor those organic compounds having aquatic toxicity values below the POL
NA Not Applicable
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. Instrumentation will be provided to permit inspection of system operation by operator

3.5

from single control panel.
. Control logic will be developed to minimize required time on-site by operator.
. Instrumentation (lights, annunciators, etc.) will be provided to assist operator in quickly

identifying problems that initiate system shut-down.

Permitting Strategy

3.51 NPDES

RMT's approach to obtaining the necessary NPDES permit during the remedial design will
occur in two distinct phases. Phase 1 involves completion and submittal of EPA Form 2D (New
Sources and New Dischargers: Application For Permit to Discharge Process Wastewater) to SC
DHEC for review. In this phase of the permitting process, RMT will develop estimates of the
anticipated rate of discharge from the ground water treatment system and the chemical
characteristics of the treated ground water. SC DHEC personnel have indicated that
preliminary discharge limitations for applicable COCs would be available within 8 weeks of this
submittal.

At this time, RMT will evaluate the feasibility of achieving the proposed discharge limitations
using the treatment processes prescribed by the ROD. Discharge of treated ground water to
Jones Creek has long been recognized as the only cost-effective alternative, but other
alternatives may have to be considered if restrictive water quality criteria are applied as
proposed discharge limits. In the event this situation occurs, RMT will advise the US EPA and

identify other discharge alternatives.

Phase two of the NPDES permit process will be completed within two years following start-up of
the ground water treatment system. As actual discharge of treated ground water begins, the
treated effluent from the system will be sampled and analyzed for the parameters necessary to
complete US EPA Form 2C. This permit package, along with the necessary technical
documentation, will be submitted for SC DHEC/US EPA review. After submittal of this package,
RMT anticipates a period of discussion and negotiations with SC DHEC which will ultimately
result in the issuance of a NPDES permit for the ground water remediation system.
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RMT's Pre-Final and Final Design submissions to the US EPA and SC DHEC will be formatted
in such a manner as to meet both the requirements of the Consent Decree and SC DHEC
requirements for submissions leading to issuance of construction and operating permits for the
treatment system. Documents will be prepared under the direction and supervision of a South
Carolina-registered engineer.

3.5.2 AIr Quality

RMT's preliminary evaluations of expected air emissions from the air stripper and soil vacuum
extraction units leads us to believe that Medley Farm falls into a de minimis category and air
permits will not be required. RMT has addressed this issue by preparing two alternatives for
submittal to the SC DHEC Bureau of Air Quality Control (BAQC) to meet their requirements for
construction and operating permits. First, RMT has prepared a technical justification for de
minimis emissions and a request for waiver of air permitting requirements. RMT's request for a
permitting waiver includes VOC emissions estimates previously compiled by SEC during the
RI/FS, modelled ambient air concentrations, specific equipment details for both the air stripper
and SVE system, and other supporting technical documentation. This information will be
transmitted to Mr. Robert Wood of SC DHEC BAQC with a copy of this preliminary design
document for back-up. This waiver request is in accordance with recent SC DHEC policy
developed for SVE and air-stripping systems of this type. We believe that, after review and
consideration of our technical submittal, SC DHEC BAQC will grant our waiver request for this

project.

In the event that the BAQC should decide not to grant the waiver request, RMT would submit
an application to construct and operate air poliuting devices. SC DHEC BAQC typically
requires that applications for construction be submitted at least 90 days prior to the anticipated
date of construction. The permit application would include the Part I-General Information
Application, Pan |1B-Process Permit Application and the Modeliing/Air Toxics questionnaire.
Following review of this permit application and satisfaction of possible BAQC concerns, the
BAQC would then issue the required Permit to Construct, with any applicable air quality
restrictions.
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The Operating Permit will be issued once the construction of the various treatment units is
complete and normal operations begins. BAQC typically requires a letter prior to start-up
operations, stating that the units are complete and the date that normal operations will initiate.
At that time, BAQC may elect to send an inspector to verify construction of the units in
accordance with the permit application prior to issuance of the Operating Permit. RMT
anticipates conducting limited field trials of SVE well(s) at the site to obtain more detailed

information regarding expected air emissions from the SVE system.

In either event, RMT believes that the SC DHEC BAQC will not require installation of air
pollution control equipment for either of these remediation devices as specified by the ROD.
Currently, there has been no requirement for similar remediation equipment operating in South

Carolina to be retrofitted with such air pollution control devices.

3.6 Preliminary Plans and Specifications
3.6.1 Preliminary Drawing Llist
At this time, the following drawings are anticipated for the Medley Farm Remedial Design. Due
to the preliminary nature of this submittal, several of these drawings have not yet been
prepared. Following incorporation of the preliminary Agency comments into the project design
criteria, these drawings will be initiated and provided with the Pre-Final Design Report.
DRAWING NUMBER DRAWING TITLE
938-C01 TITLE SHEET
938-C02 EXISTING SITE CONDITIONS
938-C03 GENERAL ARRANGEMENT - GW TREATMENT SYSTEM
938-C04 PROCESS FLOW DIAGRAMS
938-C05 GENERAL ARRANGEMENT - SOIL VAPOR EXTRACTION
SYSTEM
938-C06 GRADING & DRAINAGE PLAN - SYSTEM A
938-C07 GRADING & DRAINAGE PLAN - SYSTEM B
938-C08 UNDERGROUND PIPING PLAN - SYSTEM A
938-C09 UNDERGROUND PIPING PLAN - SYSTEM B
938-C10 PUMP PAD SECTIONS & DETAILS
938-C11 SOIL VAPOR EXTRACTION SYSTEM DETAILS
938-C12 MISCELLANEOUS DETAILS
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3.6.2 Preliminary Specification List
The following specifications are anticipated for the Medley Farm Site Remedial Design. Due to
the preliminary nature of this submittal, it is possible that some of the specifications listed below

may change.

CSI SPECIFICATION SPECIFICATION TITLE

NUMBER
02071 MONITORING WELL PROTECTION
02102 CLEARING AND GRUBBING
02220 EXCAVATION AND BACKFILL
02250 SOIL COMPACTION CONTROL AND TEST
02270 EROSION CONTROL
02444 CHAIN LINK FENCE
02512 CRUSHED STONE PAVING
02726 UNDERGROUND PIPING SYSTEMS (PRESSURE)
02931 SEEDING
02935 FERTILIZING
16010 CONTROL PANELS
16011 MOTOR TESTING
16111 CONDUIT
16123 WIRE AND CABLE
16170 GROUNDING
16195 ELECTRICAL IDENTIFICATION
16421 UTILITY SERVICE
16426 DISTRIBUTION SWITCHBOARD
16441 ENCLOSED SWITCHES
16670 LIGHTNING PROTECTION
16855 HEATING CABLES
wp\9\93808 prelodte? 3-31



)

RMT PRELIMINARY REMEDIAL DESIGN REPORT NOVEMBER 1992
MEDLEY FARM SITE SECTION 4

Section 4
PRELIMINARY SCHEDULE FOR IMPLEMENTATION OF REMEDY

The following preliminary construction schedule is provided for US EPA and SC DHEC review and
information only. The time-frames provided in Plate 4 are not intended to be enforceable under the
Medley Farm Consent Decree, but rather as a guideline for reviewer's use. The Remedial Action Work
Plan, scheduled for submission to the Agency following approval of the Final Remedial Design
submittal, will contain the final construction schedule that will be enforceable under the provisions of
tiie RD/RA Consent Decree.
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Section 5
DESIGN ISSUES REQUIRING AGENCY RESPONSE

The following technical and/or regulatory issues affect the Medley Farm Site Remedial Design and

require immediate Agency consideration and response:

1) RMT requests Agency approval to install Ground Water Pumping Wells A-1, A4, and B4 at
the approximate locations identified on Drawing 938-C03 of this document. Pumping Wells A-
4 and B-4 are to be installed for the purpose of conducting formal pumping tests. The
precise locations of wells A-1, A4 and B-4 may be adjusted slightly following review and
evaluation of the initial pumping test results from wells SW-4 and S-108. Pumping Well A-1 will
be installed for the purpose of obtaining additiona! site lithology, ground water flow and water
quality information in the area of the observed bedrock *high'. These wells will be installed in
accordance with design criteria previously set forth and will be tied into their respective jet-
pump system during the Remedial Action.

2) RMT requests Agency approval to install Soil Vapor Extraction Wells VE-101 and VE-301 at
locations identified on Drawing 938-C05 of this document. These SVE wells will be installed
during the first quarter of 1993 for the purpose of confirming the number and spacing interval
of the remaining SVE wells and to obtain additional stratigraphic information in the area of the
observed bedrock "high".

3) RMT requests Agency approval to install six one-inch vapor monitoring wells at locations
described on Drawing 938-C05 of this document. These vapor monitoring wells are intended
for the purpose of assessing both vertical and horizontal influences of the applied vacuum at
VE-101 and VE-301.

4) Preliminary RMT calculations suggest that neither the air-stripper nor the SVE system will
require SC DHEC air permits or VOC emissions controls. RMT requests that both US EPA
and SC DHEC reviewers consider this issue and provide us with review comments regarding

their technical and regulatory position in this matter.
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APPENDIX A

MEDLEY FARM PROJECT CHANGE NOTICE MF-003, DATED OCTOBER 19, 1992
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INC RMT. Inc.
D W 100 Verdae BMd.
= P.O. Box 16778
® Greemville, SC 29606
Phone: 803-281-0030
FAX: 803-281-0288

MEDLEY FARM RD/RA PROJECT CHANGE NOTICE

PROJECT CHANGE NO. MF - 003 DATE: October 19, 1892

AFFECTED DOCUMENT:

i G NN Sl .

Medley Farm Site Field Sampling and Analysis Plan (FSAP), issued June, 1992

BACKGROUND:

RMT is presently developing the Preliminary Remedial Design for the Medley Farm Site. Capture zone
modelling, utilizing the GPTRAC modules of the WHPA modelling series, is being utilized to select
appropriate locations for installation of site ground water recovery weils. Outputs from the WPHA mode!
are greatly effected by differences in hydraulic conductivity and the saturated thickness of the aquifer.
Since the saturated thickness of the aquifer has not been definitively established and assumptions used
to estimate prior hydraulic conductivity values at the site are currently being questioned, we propose to
conduct two limited pumping tests to improve our understanding of site ground water flow conditions.
This action will provide us with basic data necessary to calculate the saturated thickness of the aquifer
and refine site hydraulic conductivity estimates. By better defining these parameters, we hope to
improve our preliminary design and optimize locations for three recovery wells, upon which full-scale
pumping tests will be conducted. The following modifications to the FSAP are proposed.

“ ﬁ ‘-

PROPOSED MODIFICATIONS:
The following sections should be inserted into the FSAP beginning on page 9-5:

9.5 In-Situ Hydraullc Conductlvity Testing

As deemed necessary, in-situ hydraullc conductivity tests may be conducted on select monitoring
wells during the course of the RD/RA. Rising and/or falling-head, single-well, response tests will
be performed on these monitoring wells. The necessary water displacement will be accomplished
through the use of a PVC "slug® or equivalent materlal attached to a cord. The "slug® wlil then be
either lowered Into or pulled from an equilibrated well, thereby displacing water. Water level
measurements will be collected prior to displacement and at varlous times as the water level re-
equilibrates. A record of water level recovery with time wlll be used to estimate the horlzontal
conductlvity of the formation immediately surrounding the well. Determination of hydraulic
conductivity will be based on standard methods previously described by Bouwer and Rice (1969)
and Bouwer (1989).

9.6 interim Ground Water Pumping Tests

Two Interim ground water pumping tests will be performed In 2-Inch monHoring wells (SW-4 and
SW-108) at the Medley Farm Site. The purpose of these tests Is to better define the hydraulic
characteristics of the aquifer (l.e., hydraulic conductivity and aquifer thickness) so that preliminary
Capture Zone modelling efforts can more accurately predict the pumping rate, number, and location
of the ground water recovery wells. Methods described by Hantush (1962, Refs.  and 10) will be
used to evaluate the drawdown versus time test data.

SWWMF.003192
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PROPOSED MODIFICATIONS (Continued):

9.6.1 Pumping Wells

Monkhoring wells SW-4 and SW-108 wlll be used as pumping wells for these tests. Both
wells are constructed with two-inch nominal casing and screen. A submersible pump will
be installed in the pumping well and pumped at a rate and period of time to be
determination In the field. The pump wilil be Installed with a flow control valve and flow
meter capable of measuring flow to 0.1 galions per minute. The flow meter wiil also utllize a
flow totalizer.

Ground water removed from the pumping wells will be discharged to an open top 55-gallon
drum equlipped with an asplrator to air-strip volatile organic compounds. Treated ground
water wilil then fiow to a trench Installed In the ground and re-infiitrate Iinto the subsurface.

9.6.2 Monltoring Wells

When pumping from monitoring well SW-4, water level data will be recorded In wells MD-2A,
BW-105, and BW-111, Each of these wells and the pumping well wlll be equipped with
pressure transducers to automatically record changes in water levels. When pumping from
monitoring well SW-108, water level data will be recorded In observation wells SW-201, BW-
201, SW-202, BW-202, and BW-108. As with well SW-4, all wells wiil be equipped with
pressure transducers to automatically record changes In water level.

9.6.3 Duration

These pumping tests should generally last for approximately 10 - 30 hours each. The length
of the test, however, Is dependent upon reaching equllibrium pumping conditions. Data
generated In the field will be plotted and compared to type curves to determine the test end
point.

Prior to start-up, a step drawdown test wlil be performed to determine the optimum pumping
rate for the test. Based on data presented In the Remedial Investigation report and
preliminary modelling by RMT, these pumping wells may be capable of sustained pumping
rates of between 2 and 5 gallons per minute. Following completion of the step drawdown
test, the system will be shut down and allowed to equilibrate.

Following the required equilibration perlod, each pump test will be Inltlated. The pump
discharge rate will be set at the optimum rate established during the step drawdown test.
Adjustments will be made as frequently as necessary to maintain a pumping rate that does
not vary by mare than : 10 percent.

Water level measurement wlll be recorded In the pumping wells and observation wells at the
following intervals.

Stage of Test Interval -Duration
Pre-test 10 minutes 1 hour
Pump testing 15 sec 15 min

30 sec 30 min

1 min 60 min

10 min 120 min

15 min 360 min and up
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PROPOSED MODIFICATIONS (Continued):

At the completion of the test, all equipment will be turned off and removed from the wells.
Downhole equipment and piping will be decontaminated according to the procedures described in
Section 5.5.2 of the FSAP before being reused.

The following references should be added to Section 12 of the FSAP:

7. Bouwer, H. 1989. The Bouwer and Rice Slug Test - An Update. Ground Water, pp. 304-309.

8. Bouwer, M. and R. C. Rice. 1976. A Slug Test for Determining Hydraulic Conductivity of
Unconfined Aquifers with Completely or Partially Penetrating Wells. Water Resources
Research. Veol. 12, No. 3. pp. 423-428.

9. Hantush, Mahdl S. 1662. Aquifer Tests on Partlally Penetrating Wells, American Society of
Clvil Engineers. Vol. 127, Part 1. pp. 284-308.

10. Hantush, Mahdi S. 1962. Drawdown Around A Partlally Penetrating Well, American Soclety
of Civil Englneers. Vol. 127, Part 1. pp. 268-283.

DISTRIBUTION:

Ralph Howard (US EPA), Richard Haynes (SC DHEC), Medley Farm Site Steering Committee
Distribution, File 938.08 (C)

EFFECTIVE DATE: September 1, 1992 US EPA REGION IV

PREPARED BY: Mark A. Miestelat /
APPROVED BY: }t QM%A/W/ J
/ /

APPROVED BY:
rolect 1{7@ inator
v TmE: ReMmedas  PROJECT MAVAGER
RMT Pro;ect Manager

DATE: CCJ'CLJ 'Z ,/447/ DATE: _ OCTORBER 2’(; (192
ISSUED BY:
ITE STEERING
COMMIYTEE REPRESENTATIVE
= SWWMF.003192
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APPENDIX B

GROUND WATER AND SOIL VAPOR EXTRACTION WELL DRILLING AND
INSTALLATION SPECIFICATIONS
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1.0

1.1

1.2

2.0

2.1

2.2

3.0

3.1

SPECIFICATIONS
FOR DRILLING, SAMPLING, AND WELL INSTALLATION

SITE DESCRIPTION
The project site is located near Gaffney, South Carolina.

Geologic Setting - The site is located within the Piedmont Physiographic province. Soils at the
site are typically silty, containing varying amounts of fine sand and clay. Saprolitic soils grade
downward into a decomposed rock unit ranging from 10 to 40 feet thick. Underlying the
transitional soil are two crystalline rock types (bedrock) generally desribed as schist and
gneiss.

SCOPE OF WORK

This project involves drilling 26 soil borings. Ground water extraction wells will be installed in
8 of the boreholes. Soif vapor extraction wells will be installed in the remaining 18 boreholes.

Water or pore gas collected from the installed wells will be sampled and analyzed for various
parameters. The testing procedures will detect minute concentrations (parts per billion range)
of chemicals, grease, oil and other constituents in the ground water, whether introduced
during the well driling and installation process, or contained in the ground water or pore gas
that the extraction well is intended to sample. Therefore, activities associated with drilling and
well installation must be conducted in a manner that will eliminate or minimize the possibility of
contaminating the borehole or well.

DRILLING METHODS AND PROCEDURES

The primary drilling method will be air rotary. A secondary or optional method includes
diamond bit coring.

General Information

3.1.1 Driller and other drill crew personnel must be familiar with the project drilling
specifications and the drilling subcontractor’s plan for heatth and safety, prior to their arrival
on-site.

3.1.2 Work will be done by experienced personnel, using state-of-the-art equipment in good
operating condition and free of leaks (fuel, hydraulic fluid, lubricants, and similar compounds).

3.1.3 Drilling and extraction well installation will be completed by a well driller certified by the
State of South Carolina. The driller will be responsible for all subcontractor activity on-site,
assuring compliance with the specifications and timely completion of the work. The well driller
will be responsible for notifying the State of South Carolina of the well installation, upon
completion, as required by South Carolina law. Copies of the notification forms will be sent to
RMT.

$38.09/driispec.gvl/mamg2 1



3.2

3.3

3.1.4 The driller will assist the RMT on-site representative in completing a daily field progress
report of drilling operations. This report will include: project name, date, drill crew personnel,
manufacturer's designation of drill rig, a general description of work completed, and other
significant activities. The driller and the RMT on-site representative will each sign the daily
report upon completion.

3.1.5 Unless approved in writing by RMT, no lubricants or glue shall be used in any manner
that might possibly contaminate samples, boreholes or monitoring wells.

3.1.6 Any borehole in which no well is installed, will be grouted from the bottom of the
borehole to the land surface as specified in Section 3.4 of these specifications and in R.61-
71.10 of the South Carolina Well Standards and Requilations.

3.1.7 The driller shall be responsible for cleaning up and restoring drill sites. This will be
accomplished by spredding drill cuttings in the vacinity of the borehole and containing drilling
fluids, well development water, and decontamination fluids. The driller will also be responsible
for collecting trash generated during the drilling and well installation process.

3.1.8 The driller will be responsible for containing decontamination fluids in 55 galion open
top drums. A decontamination pad is available on-site.

3.1.9 Potable water and electrical power are not available on-site. The driller should be
prepared to access and haul water from a hydrant located approximately 0.5 miles from the
site.

Air Rotary

3.2.1 The primary driling method for the installation of Soil Vapor Extraction and Ground
Water Extraction wells will be air rotary techniques. When drilling and installing the ground
water recovery wells, the borehole diameter will be 10 inches. The borehole diameter for the
soil vapor extraction wells will be 8 inches.

3.2.2 Air from the compressor(s) will be cooled and filtered to remove particulates and
organics.

3.2.3 Samples of the cuttings will be collected by the RMT representative on-site. The drilling
subcontractor will be responsible for providing sample jars as described in Section 3.6.1 of

these specifications.
3.2.4 Fluids generated during the drilling process must be contained in shallow excavations

near the borehole. At the conclusion of the drilling and installation process, the contents of
the excavation must be pumped into §5 gallon open top drums.

Diamond Core Drilling

3.3.1 If deemed necessary by RMTs on-site representative to determine the nature of the
underlying bedrock, the driller must be prepared to advance the borehole by coring. Core
drilling will be in accordance with ASTM D 2113. Core size will be NQ.

3.3.2 Drilling water will be recirculated. The settling pit (i.e. "mud tub®, *sump®, etc.) will be
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covered during drilling operations to reduce the possibility of contaminating the drilling fluid.
Equipment, such as hoses or tools, will not be placed in the settling pit if it may introduce
contaminants into the drilling fluid.

3.3.3 Rock core will be placed in boxes, supplied by the drilling subcontractor. The
subcontractor must provide ample spacing blocks to facilitate logging and storing of core.

3.3.4 Drilling fluids must be contained in 55 gallon open top drums.
3.3.5 The driller wiil be responsible for installing temporary surface casing prior to coring.

After coring operations have been completed, the casing will be removed and the borehole
enlarged by overdrilling with 10 inch air rotary techniques.

Grouting
The driller will be responsible for grouting with a Portland cement slurry containing
approximately five percent (5%) powdered bentonite. The grout slurry will be mixed by pump

recirculation or other methods acceptable to RMT. When thoroughly mixed, the slurry will be
pumped into the borehole or annulus via a rigid tremie.

WELL INSTALLATION

The driller shall be responsible for installing the ground water extraction and soil vapor
extraction wells as detailed below.

Construction Materials

4.1.1 When constructing the gound water recovery wells, well casing and screen will be 6
inch nominal, with threaded, flush joints. Soil vapor extraction wells will be constructed of 4
inch nominal casing and screen with treaded, flush joints. Casing and screen will be schedule
40 polyvinyl chloride (PVC). Well screens will be machine slotted. Slot size will be 0.010 inch.
Casing shall be available on-site in the following lengths: 10 feet, 5 feet and 2 or 2.5 feet.
Screen shall be available in lengths of 10 and 5 feet.

4.1.2 Filter sand will be Foster-Dixiana FX-50 or an equivalent. If sand other than FX-50 is to
be used, the drilling contractor must submit a grain size analysis of the proposed sand to RMT
prior to initial mobilization to the project site.

4.1.3 Well seals will be made up of bentonite peliets.

Installation Procedure

4.2.1 Wells will be installed in a clean open borehole. Borehole must be clean and open over
their entire length prior to beginning well installation.

4.2.2 After drilling is complete, casing and screen will be placed to the desired depth. Once
the screen is correctly placed, the annular space around the screen will be packed with filter
sand. The sand pack will extend two feet above the top of the screen. The upper surface of
the sand pack will be sealed with bentonite pellets. Minimum thickness of the bentonite seal
will be two feet. The bentonite pellets will be allowed to hydrate for at least 8 hours before
introducing grout into the borehole. The annular space above the bentonite seal will be
grouted to approximately five feet below land surface. After the grout has set, the remaining
five feet will be backfilled with drill cuttings. A temporary concrete pad (2 feet x 2 feet x 4
inches) will be framed and poured around each well. The concrete pad along with the drill

§38.09/drilspec.gvi/mame2 3



4.3

5.0

5.1

52

5.3

6.0

6.1

cuttings will be removed at the time the jet pump assemblies and vapor extraction systems are
installed. The temporary concrete pads will be replaced with 3 foot by 3 foot by 6 inch pads.
The concrete pad will extend six inches below the ground surface within six inches of the
borehole. Concrete will have a slump no greater than four inches. A typical Ground water
recovery well schematic is included as Figure 1a. A typical soil vapor extraction well
schematic is included as figure 1b.

4.2.3 The drilling subcontractor shall provide RMT with as-built well construction information
on forms provided by RMT. :

Well Development

4.3.1 The driller will be responsible for developing the ground water recovery wells by
pumping with a submersible pump until discharge is relatively clear and free of sediment.
Development time will be approximately three hours per well. A surge block or swab may be
necessary for proper development and must be available on-site.

4.3.2 The driller will be responsible for documenting well development on forms provided by
RMT. Forms will be completed at the time of development and delivered to RMT upon
completion.

4.3.3 The driller will be responsible for containing development water in 55 gallon, open top
drums.

DECONTAMINATION

The driller will be responsible for decontamination of the drill rig, downhole tools, sampling
equipment, well construction materials and vehicles. A decontamination pad is available on-
site. The subcontractor will be responsible for hauling water and providing a generator i
needed.

Decontamination will be accomplished as follows.

Steam clean;

Rinse thoroughly with tap water,

Rinse thoroughly with deionized water;

Rinse twice with pesticide grade isopropanol;

Rinse thoroughly with organic-free water and allow to air dry;

Wrap with plastic or aluminum foil to minimize the possibility of contamination i
equipment is going to be stored or transported.

Well casing and screen will be decontaminated and transported in the same manner as
downhole drilling tools prior to being placed in the borehole.

Well development equipment will be decontaminated and transported in the same manner as
downhole drilling tools prior to use.

HEALTH AND SAFETY

The drilling subcontractor shall, as a minimum, satisfy all applicable federal, state, and local
statutes, regulations, and ordinances regarding health and safety, including, but not limited to,
the standards contained in 29 CFR 1926 Construction and Industry and CFR 1910 General
Industry, with special attention to 29 CFR 1910.120 Hazardous Waste Operations and
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Emergency Response, Interim Final Rule, U.S. Department of Labor, Occupational Safety and
Health Administration.

RMT's Site Health & Safety Plan will be provided. The purpose of the Site Health & Safety
Plan is to identify the potential hazards that RMT employees may be exposed to during
activities at the site, and to define the types of training, medical surveillance, personal
protective equipment and clothing, monitoring, and work practices and procedures that will be
used by RMT employees for their activities at this site. In addition, RMT will furnish or make
available to the subcontractor information made available to RMT by Owner that relates to
identity, location, quantity, nature, or characteristics of any hazardous substance at, on, or
under the site. RMT assumes no responsibility or liability for the accuracy or completeness of
the Site Health & Safety Pian, and any other information provided. These documents are for
the drilling subcontractor's use in preparing their own heatth and safety plan for their
employees. RMT will not be responsible, in any way, for the health and safety of the drilling
subcontractor's on-site personnel. The drilling subcontractor's employees, agents, and
subcontractors shall be in compliance with drilling subcontractor's health and safety plan and
procedures for the site.

During drilling operations, RMT may be making measurements of air quality for identification of
hazards that RMT employees may be exposed to. Measurements will be made near the
breathing zone of RMT employees. This information will be available to subcontractor
personnel on site. RMT makes no representation or warranty with regard to the accuracy of
this information.

MISCELLANEOUS INFORMATION
Drilling, well installation and associated tasks will be observed by RMT personnel on-site;
drilling subcontractor personnel shall not be on-site without an RMT representative being

present unless specific prior approval is given by RMT.

Strict project confidentiality will be maintained. Nonessential personnel should not be on-site.
Inquiries from the news media or from the public will be referred to RMT immediately.
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